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Summary of Secondary Projects — 1991 - 2005

Project Description Status

Mooretown Road New segments between Waller Mill Road | Complete
and Airport Road and between Mooretown
Road and Route 199

Old-York Hampton Reconstruction / re-alignment between Complete

Highway Route 17 and Cook Road

Yorktown Road Reconstruction of drainageway and road Complete
surface at King’s Bottom

Oriana Road / Lakeside | Approach and intersection improvements Complete

Drive at Route 17

Big Bethel Road Reconstruction in Tabb High / Yorktown Complete
Road intersection vicinity

Wolftrap Road Intersection improvements at Routes 17 Complete

and 173

Old Wormley Creek
Road

Reconstruction

Dropped from Plan in 1996

Shirley Road

New alignment from Seaford Road

Dropped from Plan in 1996

Big Bethel Road

Reconstruct between Route 134 and Route
171

Dropped from Plan in 1997 (now
proposed as intersection
improvements) Construction Date
TBD; Priority #2

Water Street Shoreline
Stabilization

Construct breakwaters to protect shoreline
and adjacent street right-of-way

Complete

Grafton Drive

Reconstruction of entire length

Complete (except southern
intersection with Route 17, which
is part of Burts Road/Grafton
Drive connector project)

Hornsbyville Road
Railroad Crossing

Improve railroad crossing

Complete

Newman Road

Reconstruct between 1-64 and James City
County line

Dropped from Plan in 1999

Penniman Road

Reconstruct between Water Country
Parkway and Route 199

Dropped from Plan in 1999 (To
be done as a maintenance/rehab
project funded through Revenue
Sharing)

Commons Way Bike
Bridge

Construct Bicycle Bridge over railroad
tracks between Commons Way
(Williamsburg Commons Condominiums)
and Lafayette Street in Williamsburg

Dropped from Plan in 1999 due to
cost escalation

Lakeside Drive

Intersection improvements between Route
17 and Dare Road

Added 1993; Right-of-way
acquisition underway;
Construction Date TBD; Priority
#5

Dare Road /
Constitution Drive

Install left turn lane on Dare Road
westbound at Constitution Drive
intersection

Added 1993; Construction
Complete

Fort Eustis Boulevard
Extension

Construct new road between Route 17 and
Goodwin Neck Road

Added 1994; Construction to Old
York Hampton underway; Target
completion date: December 2006.
Priority #3
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Penniman Road

Reconstruct between Alexander Lee
Parkway and Filmore Drive

Added 1995; Preliminary
engineering underway; Right-of-
way acquisition scheduled for FY
2007; Construction Date TBD;
Priority #6

Cook Road Bikeway

Construct bikelanes along Cook Road
between Ballard Street and Surrender Road

Added 1995; Preliminary
engineering underway. Priority
#9

Waller Mill Rail-Trail
Bikeway

Construct bikeway along former railroad
spur between Mooretown Road and Waller
Mill Park

Construction complete

Cary’s Chapel Road

Intersection improvements at Route 171

Added 1997; Construction
underway; project accelerated due
to $1.4 million Congestion
Mitigation funding. Priority #1

Grafton Drive
Connector

Construct new road from Grafton Drive to
Rainbrook Villas entrance, parallel to
Route 17; complete Grafton Drive/Route
17 intersection improvements

Added 1999; Preliminary
engineering and right-of-way
acquisition underway;
Construction date TBD. Priority
#4

Burts Road Connector

Construct new road from Rainbrook Villas
entrance to Burts Road

Added 1999; Preliminary
Engineering underway;
Construction Date TBD; Priority
#7

Burts Road (south)

Reconstruct from new connection south to
Oriana Road

Added 1999; later dropped from
plan due to funding cuts; now
being considered as future
maintenance and rehabilitation
project

Yorkville Road

Reconstruct 90-degree curve to improve
safety

Added 1999; Preliminary
engineering underway;
Construction Date TBD; Priority
#8

Seaford Road

Reconstruct to improve shoulders and
roadside drainage

Added 1999; completed as a
“maintenance” project in 2004

Allens Mill Road

Reconstruct at severe curves to improve
safety

Added 1999; later dropped from
plan due to funding cuts; should
coordinate with County sewer
project late in decade

Yorktown Road

Reconstruct from Tabb Lane to Big Bethel
Road

Added 1999; later dropped from
plan due to funding cuts; possible
future “maintenance” project

Water Country Parkway

Relocate/re-align Water Country Parkway
between Route 199 and Penniman Road to
provide better access to Economic
Development Priority Area

Added 2001; Preliminary
engineering underway; funding to
date is exclusively Revenue
Sharing Program; Construction
date TBD; Priority # 10
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